
Peabody, Daniel (EGLE) 

From: Peabody, Daniel (EGLE) 
Sent: Monday, June 27, 2022 9:55 AM 
To: saricjames@epa.gov 
Cc: Miller, Megen (AG); Roberts, Keegan (robertsk@cdmsmith.com); Williams, Lisa; Diana, 

Matthew (DNR); Walczak, Joseph (EGLE); Kline, David (EGLE); Trumble, Luke (EGLE); Riley, 
John (EGLE); Mills, Mark (DNR); Alexander, Kyle (EGLE); Haroldson, Derek (EGLE); Wesley, 
Jay (DNR) 

Subject: EGLE Cover Letter and Detailed Comments_Kalamazoo River Superfund Site OU5 Area 1 
Remedial Reach RA_CQAQCP_CWP_OMMP_RAWP 

Attachments: FINAL EGLE Cover Letter and Detailed Comments_OU5 Area 1 
RA_CWP_RAWP_OMMP_CQAQCP.pdf 

Jim, 

Attached are EGLE's comments on the Round 8 submittals for subject work plans (WPs) that were submitted to support 
the ongoing remedial action (RA) for the Remedial Reach. The Round 8 submittals included the Construction Quality 
Assurance and Quality Control Plan (CQAQCP), the Construction Work Plan (CWP), the Operations, Maintenance, and 
Monitoring Plan (OMMP), and the Remedial Action Work Plan (RAWP). These four work plans mark the final submittals 
for the remedial reach, except for those work plans that require revision and have not yet been submitted. 

Thanks, 

Daniel Peabody 
Environmental Quality Analyst 
Remediation and Redevelopment Division 
Michigan Department of Environment, Great Lakes, and Energy 
517-285-3924 I PeabodyD@Michigan.gov 
Follow Us I Michigan.gov/EGLE 
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June 27, 2022 
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77 West Jackson Boulevard (SR-6J) 
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Dear Jim Saric: 
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DIRECTOR 

SUBJECT: Michigan Department of Environment, Great Lakes, and Energy (EGLE) 
Comments on the Construction Quality Assurance Quality Control 
Plan (CQAQCP), the Construction Work Plan (CWP), the Operations, 
Maintenance, and Monitoring Plan (OMMP), and the Remedial Action 
Work Plan (RAWP), all dated May 2022, Area 1 of Operable Unit 5 (OU5), 
Allied Paper Inc./Portage Creek/Kalamazoo River Superfund Site (Site). 

By way of this correspondence, EGLE formally submits this cover letter and detailed 
comments (attached) for inclusion in the Administrative Record for the Site. A brief 
description of the Area 1 remedial action (RA) is included below, a few over-arching 
comments are provided thereafter, and detailed comments are included as an 
attachment. 

The draft subject documents that were submitted provide details to support 
implementation of the Area 1 RA. Georgia-Pacific and International Paper are 
respondents (Respondents) to a Unilateral Administrative Order (UAO) (Docket No: 
V-W- 17-C-002) for remedial design (RD) and RA for Area 1 of OU5. The UAO requires 
implementation of the Area 1 Record of Decision (ROD) (Appendix A) and the 
procedures and requirements for implementing the work, are outlined in the Statement 
of Work (SOW) (Appendix B) that is included as an attachment to the UAO. The 
selected sediment remedy in the Area 1 ROD requires, among other things, excavation 
of the Crown Vantage Side Channel (CVSC) and select sediment `hot spots' in a portion 
of the river referred to as the remedial reach which begins in the city of Kalamazoo near 
Mayors Riverfront Park and extends approximately three river miles downstream to 
Parchment. 

Following completion of the RD/RA pre-design investigation (PDI) as described in the 
PDI Evaluation Report Parts 1 & 2, the PDI sampling in 2017 `eliminated' KPT-20 as a 
`hot spot but the PDI sampling identified Verburg Park Pond as a `hot spot. 

At the 30 percent RD phase, the United States Environmental Protection 
Agency (U.S. EPA) approved a request from the Respondents to splinter the RD/RA 
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for the sediment remedy into three individual components based on location. The RD 
and RA for the CVSC `hot spot' was completed in 2020 and 2021, respectively. 

The 95 percent Sediment Remedial Design (95RD) — Remedial Reach, which included 
design details for `hot spots' KRT-4, KRT-5/FF-19, and SIM-1 was submitted in 
August 2021, followed by an Addendum that was submitted in October 2021 for 
Bedform 118 (SED-118), which is an additional `hot spot' located upstream of the 
Verburg Park Pond outlet that was identified during the RD/RA PDI and added to the 
scope of the RD/RA by the U.S. EPA during development of the 95RD — Remedial 
Reach. EGLE provided a cover letter and detailed comments on the 95RD — Remedial 
Reach and Addendum to the U.S. EPA on October 27, 2021. The Final Sediment 
Remedial Design (100RD) — Remedial Reach was submitted on December 17, 2021. 
EGLE provided comments on the 100RD to the U.S. EPA on February 9, 2022, and 
the U.S. EPA issued an approval of the 100RD and authorization to proceed with RA 
the same day. The sediment RD for the furthest upstream `hot spot' in the Remedial 
Reach, KPT- 19, is not part of this RD/RA. EGLE expects to receive a standalone RD 
for KPT-19 soon. 

The subject CWP, RAWP, OMMP, and CQAQCP (Work Plans) were submitted per the 
requirements of Section 4 of the SOW and provide details for sediment `hot spots' 
referred to as KRT-4, KRT-5/FF-19, Verburg Park Pond (VPP), SED-118 and SIM-1, 
which are in the Remedial Reach. The CWP and CQAQCP were submitted on 
May 24, 2022, and the RAWP and OMMP were submitted on May 26, 2022. The 
subject work plans are the final four work plans identified in the Respondents submittal 
tracking table, which includes a total of 23 work plans submitted over a 55 day period 
from April 1 to May 26, 2022. 

EGLE's comments were developed after reviewing the subject document, presentation 
slides provided during work groups meetings that were held on March 29, April 11, 
April 12, April 19, April 22, April 26, May 3, May 10, May 26, and June 8, and following a 
site visit to the proposed staging areas that was held on April 7 and attended by the 
U.S. EPA and their consultant (Jacobs Engineering), EGLE, the Area 1 Respondents 
and their respective consultants (Wood Environment & Infrastructure Solutions [Wood], 
and GeoSyntec Consultants), and the contractor that was selected by the Respondents 
to implement the RA (Sevenson Environmental Services). 

With the submission of this letter, EGLE has provided comments to the US EPA on 
all 23 work plans under eight separate cover letters that generally grouped comments 
for each work plan by the week they were submitted. To-date the US EPA has issued 
conditional approval on 17 work plans, including the subject RAWP, while three work 
plans have been disapproved. 

Similar to the RA work plans that were submitted by the Respondents prior to 
implementing the RA at the CVSC, the Respondents requested an expedited review 
and comment time. RA work plans were developed and submitted by the Respondents 
concurrent with ongoing work at the site to setup construction facilities, and dredging 
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in the Remedial Reach was targeted to begin on or around June 13, 2022, pending 
completion of site preparation activities necessary to support completion of dredging 
operations, including removal of submerged debris, and final construction of sediment 
processing areas. The request for an expedited review was driven by the desire to 
maximize the field season since in-water activity can be cut short due to brief, but 
severe weather conditions during the construction season and/or seasonal weather 
patterns that can create prolonged, hazardous field conditions, and to prevent the 
Respondents contractors from being idle on-site. 

On June 8, 2022, the Respondents notified the US EPA and EGLE they were ready to 
begin debris removal from VPP by the end of the week and estimated that it would 
take a few days to complete. On June 14, 2022, the Respondents notified the US EPA 
and EGLE that they had completed some, but not all, site preparation activities and 
communicated their intent to begin dredging activities the following day, pending 
approval of the subject RAWP and receipt of a notice to begin dredging. On June 15, 
2022, the US EPA provided a letter to the Respondents that conditionally approved the 
RAWP and authorized dredging to begin. The US EPA did not have comments on the 
RAWP and did not include comments on the subject CWP, the CQAQCP or OMMP, 
Appendices C and G, respectively, of the subject RAWP, under the June 15 cover 
letter. However, the June 15 cover letter does require a revised RAWP to be submitted 
within 30 days of receipt of comments on the final RAWP Appendices. EGLE was 
simply unable to meet the accelerated deadline for review and comment on all the 
subject Work Plans covered under this submittal package. 

The most recent version of the Respondents' submittal tracking table that was shared 
with EGLE and is dated May 27, 2022, shows that nine revised work plans have been 
submitted and all nine were submitted on May 27, 2022. Of the nine revised work 
plans, EGLE performed a preliminary review and comment crosswalk on one work 
plan, the Revised Post-Dredge Backfill and Confirmation Field Sampling Plan (FSP), in 
an effort to document which comments were or were not addressed. EGLE expedited 
review of the Revised FSP ahead of other, draft work plans because the Revised FSP 
establishes protocols for how data necessary to evaluate remedial performance 
standards will be collected and EGLE had significant comments on the Draft FSP. 
EGLE provided that crosswalk to the US EPA on June 7, 2022. Because the 
Respondents requested an expedited review, EGLE has not yet revisited and 
reviewed the other revised work plans or the response to comments provided for each 
work plan. However, as previously discussed, EGLE intends on revisiting select work 
plans that were revised and resubmitted by the Respondents and reserves the right to 
comment on those documents as well as any other documents that are developed by 
the Respondents in the future for this RA. 

EGLE is hopeful that the Respondents will adequately address comments that were 
previously submitted on the subject Work Plans; however, EGLE is concerned that 
approving the RAWP and allowing dredging to proceed before the comments are 
addressed could disincentivize the Respondents from adequately addressing 
comments on outstanding work plans and submitting revised documents in a timely 
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manner. EGLE awaits receipt of several revised work plans and looks forward to 
reviewing those documents. 

Since the schedule set forth has not provided sufficient time to review, revise, and re-
submit all RA work plans prior to initiation of dredging and the majority of RA work 
plans that need to be revised have not been resubmitted, EGLE is inserting select, 
critical comments below that were provided on earlier submittals in addition to 
providing a few, over-arching comments on the subject Work Plans. EGLE's full set of 
detailed comments on the subject Work Plans are provided as an attachment. 

1. The desire to delay reporting until all sediment `hot spots' in the Remedial Reach, 
including KPT-19, have been addressed is not acceptable. EGLE agrees a final 
completion report will need to be submitted once the entire remedial action is 
complete; however, similar to reporting that was requested as part of the CVSC 
RA, there are key pieces of information that should be reported once the 
remedial action associated with the subject Work Plans is finished. A list of 
deliverables developed by EGLE and the US EPA for the CVSC RA and provided 
to the Respondents is included below. 

a. Isopach maps showing: 

i. The elevation of the final dredge surface. Six-inch contour interval. 
Red-green-blue (RGB) color ramp if a color ramp is used. 
Confirmatory sample locations should also be shown with 
polychlorinated biphenyl (PCB) results. 

ii. The elevation of the pre-dredge surface. Six-inch contour interval. 
RGB color ramp if a color ramp is used. 

iii. The elevation of the final post-backfill/restoration surface. Six-inch 
contour interval. RGB color ramp if a color ramp is used. 

iv. A comparison between the pre-dredge elevation and the post-
dredge elevation. Six-inch contour interval. RGB color ramp if a 
color ramp is used. 

v. A comparison between the proposed dredge surface and final 
dredge surface. Six-inch contour interval. RGB color ramp if a color 
ramp is used. 

vi. A comparison between the approved backfill design surface and 
the as surveyed backfill design surface. Six-inch contour interval. 
RGB color ramp if color ramp is used. 

b. Explanation of any significant differences. 
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c. Figure(s) showing surveyed and/or measured backfill thickness. 

d. Maps with survey data should include a figure showing the survey 
transects and/or global positioning system (GPS) points that were 
collected and used to generate the figures should also be included. 

e. All maps should be delivered as PDFs and all electronic data (i.e., 
geospatial, chemical, survey, etc.) used in the figures must be submitted. 

f. Delivery of all data including but not limited to post-dredge total 
polychlorinated biphenyl (total PCB) confirmation samples, waste 
characterization samples (Per- and Polyfluoroalkyl Substances [PFAS], 
PCBs, etc.)., wastewater treatment compliance sample results, results 
from geotechnical sampling, analytical results for "clean" fill, etc. And, an 
explanation of how samples were collected in the field. 

g. Delivery of a photo journal with core photos and descriptions for all 
confirmatory cores; photos collected pre-, during, and post-construction 
documenting site activities and the pre- and post-construction condition. 

h. Lessons learned presentation/deliverable that generally covers design, 
planning, and operations. 

i. Tables showing volume and mass of sediments removed and the 
volume/mass that was trucked to each landfill. 

J. A summary of the design and all remediation activities along with a 
schedule of when activities were conducted and completed. 

k. Certification by a professional engineer that the project was completed per 
the design and met the confirmation sampling, backfill criteria, etc. 

I. Operations, Maintenance, and Monitoring information, results from 
completed inspections, and a schedule for future inspections. 

2. The Table Of Contents in the subject RAWP includes several work plans (7) that 
were developed and submitted to support the remedial action for the Area 1 
Remedial Reach as standalone appendices (Appendices A through G). However, 
when including the subject Work Plans, a total of 23 work plans were developed 
and submitted to the Agencies for review. 

Many of the remaining work plans that were not identified as standalone 
appendices in the RAWP are included as Attachments in the subject CWP which 
is an Appendix to the subject RAWP (Appendix A). 

Of the 23 work plans that were submitted for review, the US EPA disapproved 
three work plans, conditionally approved 17 work plans (including the subject 
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RAWP), and three work plans are still currently under review. The US EPA 
Comment Letter for the Area 1 Remedial Action Work Plan — Remedial Reach 
provided approval to begin dredging and conditionally approved the RAWP and 
requires the Respondents to incorporate comments that are provided on the 
subject RAWP. 

It is unclear to EGLE how the TOC for the RAWP was developed and why some 
work plans submitted as part of the ongoing RA were identified as Appendices in 
the RAWP while others were not included in the text or TOC of the RAWP and 
are instead identified as Attachments to the subject CWP. To ensure the 
Respondents adequately address Agency comments, and for consistency, 
clarity, and completeness, EGLE requests the subject RAWP include stand-alone 
Appendices for all work plans that were developed. 

3. The subject OMMP proposes a one-year post-construction operations 
maintenance, and monitoring (OMM) period which includes using periodic 
bathymetric surveys. The OMMP establishes 12 inches of decrease over a 
contiguous 200 square feet (ft2) area as the trigger for evaluating in-river erosion, 
which is unacceptable for a few reasons. 

First, bathymetric survey equipment and real-time kinematic (RTK) GPS controls 
provide accuracy on the order of a few inches, not a foot. Next, some DMUs are 
expected to only receive 12-inches of backfill and it is unreasonable to use an 
erosion threshold equivalent to the expected backfill thickness as underlying 
materials may be exposed by the time corrective actions are taken in such 
scenarios. Lastly, a one-year OMM period may not be sufficient to evaluate the 
success of the floodplain, riverbank, or sediment restoration and stability under a 
range of flow conditions. Particularly along riverbanks and in active floodplains, 
monitoring for a minimum of three years and preferably five should be done to 
determine if the intended species diversity, coverage by native vs invasive 
species, and shrub/tree survival have been achieved. 

In addition to the periodic monitoring, the OMMP must include monitoring after 
significant events such as large flood events (e.g., 10-year, 25-year, 50-year 
flood, 100-year flood). If significant erosion is found, backfill would be added until 
the eroded surface achieves the original restoration grade, armoring designed to 
withstand the flows that caused the erosion would be added, and monitoring 
would continue until that armor has shown it can withstand the flow condition that 
caused failure. For example, if a 10-year flow causes erosion, backfill would be 
added until the post construction grade is achieved, armor would be added to 
withstand a 10-year flow, and monitoring would be required until that armor is 
found to withstand a 10-year flow. Once any added armor shows it can withstand 
flows that previously caused erosion, monitoring would only be required following 
higher flows. If a 10-year flow causes erosion, armoring has been added and 
shown it can withstand a 10-year flow, then monitoring would only be required for 
flows greater than a 10-year return (i.e., 15-, 25-, 50-, 75-, 100-year, etc.). 
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EGLE proposes using a threshold in the range of three to four inches of decrease 
over a contiguous area as a trigger for evaluating erosion as this is within the 
range of accuracy of the survey-grade bathymetric equipment with an RTK GPS. 
Those threshold values also have a practical application since the armor stone 
that is proposed to be utilized in the stabilization backfill has a median particle 
diameter of four and a half to five and a half. inches, so a change greater than 
three to four inches would represent approximately one layer of armor stone. 

4. As commented on the 100RD and several RA work plans, EGLE is concerned 
that situations may arise during residual dredging phases that may mobilize 
contaminated sediment on to clean backfill if dredging is still occurring upstream 
of areas that are completed, and backfilling occurs as currently planned. This 
comment is also applicable to the subject RAWP, which contains text outlining 
the post-dredge confirmation and backfill sequencing and procedures 
(Section 4.8). EGLE understands that a situation like this is highly likely due to 
the limited confirmation sampling approach which only releases surficial intervals 
rather than fully characterizing cores for residual dredging. Backfill must be 
placed in each dredge management unit (DMU) once post-dredging verification is 
complete in all adjacent upstream DMUs. EGLE understands that different 
sections of the river will be dredged in the first year and that S-IM1 does not need 
to wait until all upstream dredging is completed. However, main river segments 
that are contiguous should be backfilled only after upstream DMUs have been 
confirmed similar to the phasing proposed at VPP. 

5. The FSP proposes collecting one aliquot from five subareas within each DMU 
and subareas range from 1,000 ft2 to over 4,000 ft2. The FSP then proposes 
compositing the five aliquots for comparison to action levels established for this 
RD/RA, so DMUs range from 5,000 ft2 to over 20,000 ft2 in total area. 

However, the FSP also provides several examples of when confirmation 
sampling in each subarea, or an entire DMU, would not be completed. The 
scenarios where confirmation aliquots would not be collected include the 
presence of high subgrade (stiff clay, dense gravel/cobble, or rock that prevents 
the Contractor from achieving the design dredge elevations) within the dredge 
confirmation cell; the inability to collect full 0 to 12-inch confirmation sediment 
core in one or more composite aliquot location; and, if there less than 80 percent 
recovery in one or more composite aliquot location. 

Text in the FSP also states that a minimum of three sample aliquots for each 
confirmation sample will be required, which suggests that in some instances a 
confirmation sample may not be collected at all (i.e., if less than three aliquots 
are collected). 

Overall, the FSP falls short on describing how the proposed random sampling 
strategy with a limited number of aliquots (i.e., five) over large DMUs (5,000 ft2 to 
over 20,000 ft2) is sufficient to determine if the `hot spot' has been removed. 
EGLE continues to have concern about the adequacy of the Area 1 RD/RA PDI 
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in delineating the nature and extent of contamination and defining the depth to a 
clean surface. A standard confirmation sampling plan would consider the 
confidence in the design data and the objectives of the cleanup. The FSP does 
not provide data quality objectives, nor does it consider the adequacy of the data 
being used to develop dredge cuts and DMUs. Furthermore, the size of the 
DMUs is too large based on the cost estimates provided by the Respondents in 
the Area 1 Feasibility Study that were used in the Area 1 ROD which assumed 
one sample would be collected every 500 ft2. 

The FSP is also very rigid and lacks the flexibility necessary to adjust to 
conditions in the field while still providing the necessary assurance that the goal 
of the remedial action (i.e., removal of ̀ hot spots') has been achieved. Given the 
importance of the confirmation sampling program and limited number of aliquots 
being proposed over large DMUs, the level of effort outlined in the FSP is 
insufficient. The FSP must be edited to provided sufficient flexibility to adjust for 
localized conditions rather than simply abandon confirmation sample locations. 

The substrates that are identified as "high subgrade" are inappropriate when 
considering that the native riverbed is largely comprised of interbedded sands, 
silts and gravels, and the paper mill waste and PCB source material is mostly 
comprised of clay-sized particles that can be interbedded with or interspersed 
within coarser deposits, or present as large, thick, contiguous masses in 
quiescent or depositional areas. The term "clay" appears to be used characterize 
material that would normally be referred to as a "till". Cores must be advanced to 
refusal using a robust method that is sufficient to penetrate the soft sediment 
column and collect sediments that range from mostly fine-grained materials (i.e., 
silts and clays) to coarser materials, such as sands and gravels. 

A more reasonable process would be to complete sediment poling across the 
subareas and DMUs after dredging to approximate the remaining soft sediment 
thickness and adjust the proposed confirmation core locations, if necessary. Less 
than ideal sample recovery (i.e., less than 80 percent) may require an adjustment 
in field procedures and is not an adequate reason to abandon confirmation 
sampling, especially given the limited number of aliquots and large size of the 
subareas and DMUs. 

EGLE's preference would be to alter the proposed approach in the FSP to 
include completion of soft sediment poling prior to confirmation sampling, 
significantly increase the number of sample aliquots and/or scale the DMUs and 
subareas to an appropriate size, and utilize a more robust sample strategy to 
ensure the objective of the remedial action has been achieved. 

6. Several RA work plans included text describing the decision-making process 
during dredging operations, and many times that text was inconsistent across 
documents and did not accurately describe the decision-making process that was 
developed and agreed upon by the Work Group. To eliminate any confusion 
during dredging, EGLE recommends eliminating and/or reducing textual 
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descriptions of the decision-making process and simply inserting or referring to 
the Post-Dredge Management Decision Tree for the Remedial Reach that was 
an attachment to an email from the Respondents Representative to the project 
team dated April 15, 2022, and incorporating the edit requested in Comment #7 
below. 

Also, as noted in the U.S. EPA's February 18, 2021, comments on the Post 
Dredge Management Decision Tree, confirmation sample intervals should be 
zero to three inch, three to twelve inch, and six inch intervals thereafter. 

As previously stated, EGLE will not support the use of alternate, higher criterion 
to close DMUs without additional reasoning and documentation that justifies 
ceasing dredge operations. 

7. The Respondents have elected to retain "deeper" intervals collected in 
confirmation cores and sequentially release "deeper" intervals if and only if the 
samples in the upper-foot exceed the action-specific thresholds in the Post 
Dredge Management Decision Tree for the Remedial Reach. Originally, the Work 
Group had agreed that all "deeper" intervals would be immediately analyzed if 
samples in the upper-foot did not achieve the action-specific thresholds that were 
developed so that the second dredge pass could be reliably designed to a "clean" 
surface (i.e., a surface with total PCBs less than one part per-million). This 
approach was driven by concerns centered around the adequacy and 
representativeness of the PDI data, but also provided some level of assurance 
that any contaminated inventory that remained following the first pass could be 
removed in no more than two subsequent passes. The added benefit is that 
approach would also reduce the potential amount of generated residuals. 
Conversely, under the proposed approach, multiple rounds of dredging (i.e., 
more than three) may be required to ultimately achieve a "clean" surface, and 
multiple round of dredging will increase the potential for the generation of 
dredged residuals. 

Since the Respondents have altered the approach and the protocols required to 
reduce the amount of dredge passes are no longer in-place, EGLE requests that 
the Post-Dredge Management Decision Tree be edited to no longer include an 
"off ramp" following completion of a third dredge pass. The potential for 
generating residuals during each dredge pass must be controlled using industry 
standard protocols and best management practices (BMPs). See Comment #8 
below. 

8. Due to the low-lying nature of Verburg Park (RSA 1) and the location proposed 
for the RSA 1 sediment processing area (SPA), dredging operations will need to 
stop and staff will need to immediately begin emptying contaminated sediments 
from the RSA 1 SPA if there are forecasts for inclement weather and potential for 
flood conditions that would inundate the RSA 1 SPA. 
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9. The Resuspension Control Plan (RCP) outlines several dredging BMPs that will 
be followed. In addition to the listed dredging BMPs, the following BMPs should 
be considered: 

a. No side casting or underwater stockpiling should be allowed. 

b. If not already completed, a pre-dredge survey should be conducted to 
identify potential debris that may interfere with bucket operation. 

c. The bucket should be paused at the water surface to maintain sediment 
capture. 

d. Bucket descent should be slowed down at least three feet above sediment 
surface to limit disturbance. 

e. Leveling of the dredge surface by dragging/sweeping the bucket should 
not be allowed. 

f. Once the bucket is above the water line it can only be opened on the 
barge. 

g. Dredging should occur from higher to lower elevations to reduce the 
potential for sloughing. 

h. Multiple bites with the dredge bucket should not be allowed. 

Additionally, "optimizing" the amount of material in each bucket, as described in 
the RCP text, may over fill each bite, causing excess sediment to slough out. 
One of the BMPs should be to ensure that each bite allows for sufficient overlying 
water so that each bite does not over cut or overfill the bucket. 

10. Turbidity curtains are most suited for containing contamination associated with 
particulate matter. Consideration should be given to monitoring dissolved 
contaminant transport outside turbidity curtains, especially during dredging of 
toxic substances control act (TSCA) material. 

The cost estimates provided in the Area 1 ROD for the sediment remedy were 
taken from the Area 1 Feasibility Study (FS) — Appendix H and include real-time 
turbidity monitoring at three locations (one upstream and two downstream) and 
water column sampling for total suspended solids (TSS) and PCBs at the three 
locations weekly. 

Given that the cost estimates for the sediment remedy in the Area 1 FS and ROD 
included turbidity and contaminant monitoring, and considering the volume, 
depth, and high PCB contamination levels present in areas that are proposed for 
remediation, a contaminant monitoring plan consistent with the Area 1 FS/ROD 
must be included in relevant work plans. 
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EGLE has provided this comment several times, including on the 
95RD — Remedial Reach and 100RD — Remedial Reach. The Respondents 
provided a similar Response both times to the comment, which generally stated 
that the Substantive Requirements Documentation that requires turbidity 
monitoring is sufficient since turbidity is a surrogate for TSS and PCBs. And, 
PCB and TSS monitoring is not necessary since field adjustments cannot be 
made in real-time due to the time it would take to have samples analyzed. Some 
of the operations are planned to occur adjacent to and upstream of two industrial 
water intakes which will remain operational during the remedial activities under 
the assumption the turbidity controls and BMPs will be sufficient to control 
impacts to water quality. 

Minor or near background levels of turbidity outside of the dredge area will not 
provide a means to quantify PCBs in the water column or the extent of water 
column impacts that could extend well outside of the remedial footprint and may 
negatively impact remedy performance in other Reaches of Area 1 or other 
Areas of OU5. 

11. The Survey Plan (SP) only discusses pre-condition surveys and states that, 
"Post-construction surveys will include a site conditions surveys and topographic 
and bathymetric surveys, as needed." First, EGLE is certain a post-construction 
survey will be needed. Second, additional surveys may also be needed during 
RA implementation (i.e., to confirm that each DMU has achieved the required cut 
depth). As survey (i.e., pre- and post-construction) and sampling data is collected 
and validated, the Respondents should submit those data in a timely manner to 
the centralized database that is maintained by the US EPA since it will need to 
be retained and utilized in the future (e.g., during post-construction monitoring). 
See Comment one for EGLE's preferences for survey figures. 

12. Dredge operations equipment shown in Table 4.1 of the Dredge Work 
Plan (DWP) includes a 300-horsepower work boat of unknown length and two 
different types of pontoon pushboats. The photographs show that the pushboats 
are fairly large watercraft with powerful motors and the work boat appears to be 
20 to 30 feet in length. EGLE has concerns that this equipment may be oversized 
for the shallow water and relatively narrow width of the river in this section. 
Furthermore, the dredging operations footprint for the main channel will 
encompass nearly the entire width of the channel, leaving very little room to 
operate large vessels and maneuver scows. Dredging and support operations in 
Verburg Pond will be limited by shallow water depths and vessel draft. EGLE 
recommends the Respondents consider downsizing the work boats being 
proposed to increase maneuverability. 

Also, designated "sediment" and "backfill" scows should be used as much as 
possible to avoid cross-contamination of clean backfill material. Scows which 
have been in direct contact with TSCA sediments will require PCB wipe sampling 
verification of proper decontamination prior to using the scow for backfill. 
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“Post-construction surveys will include a site conditions surveys and topographic 
and bathymetric surveys, as needed.” First, EGLE is certain a post-construction 
survey will be needed. Second, additional surveys may also be needed during 
RA implementation (i.e., to confirm that each DMU has achieved the required cut 
depth). As survey (i.e., pre- and post-construction) and sampling data is collected 
and validated, the Respondents should submit those data in a timely manner to 
the centralized database that is maintained by the US EPA since it will need to 
be retained and utilized in the future (e.g., during post-construction monitoring). 
See Comment one for EGLE’s preferences for survey figures.

12. Dredge operations equipment shown in Table 4.1 of the Dredge Work 
Plan (DWP) includes a 300-horsepower work boat of unknown length and two 
different types of pontoon pushboats. The photographs show that the pushboats 
are fairly large watercraft with powerful motors and the work boat appears to be 
20 to 30 feet in length. EGLE has concerns that this equipment may be oversized 
for the shallow water and relatively narrow width of the river in this section. 
Furthermore, the dredging operations footprint for the main channel will 
encompass nearly the entire width of the channel, leaving very little room to 
operate large vessels and maneuver scows. Dredging and support operations in 
Verburg Pond will be limited by shallow water depths and vessel draft. EGLE 
recommends the Respondents consider downsizing the work boats being 
proposed to increase maneuverability. 

Also, designated “sediment” and “backfill” scows should be used as much as 
possible to avoid cross-contamination of clean backfill material. Scows which 
have been in direct contact with TSCA sediments will require PCB wipe sampling 
verification of proper decontamination prior to using the scow for backfill.
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13. Pre-placement chemical analysis of backfill material must be included in the 
Backfill Work Plan (BWP) or a reference to a companion document containing 
this information should be included. Backfill material should be compared to 
probable effect concentrations to ensure that backfill materials will not cause 
harmful effects to aquatic life. 

The BWP proposes collecting push cores on an as-needed basis to verify backfill 
thicknesses have been achieved. Instead of utilizing push cores to supplement 
verification protocols on an as-needed basis, all DMUs should include push cores 
as an additional verification technique to confirm that the design backfill thickness 
has been achieved since uniform lifts may not be achieved in areas with high 
flowrates and deeper waters. 

The BWP states that allowable tolerances for backfill placement have been 
established but needs to be updated to specify those tolerances. 

14. Text in the Temporary Construction Plan (TCP) states, "If weather conditions 
cooperate, Sevenson will work through the winter as much as possible to 
progress the work forward. Presently, our schedule indicates a brief winter 
shutdown for weather and holidays. Dredging in 2022 would advance as weather 
permits with sediment to be processed at SPA-1". 

In discussions following completion of the RA at the CVSC and leading up to the 
Remedial Reach RA, the Respondents indicated that they would be shutting 
down for the winter and resuming work in spring. This decision was directly 
influenced by challenges that occurred during the CVSC RA, which began during 
the Fall and continued through the Winter and into the Spring. EGLE encourages 
the Respondents to reconsider the approach outlined in the TCP and adjust the 
schedule to include a temporary shut down during the winter season, which will 
likely extend from November until March or April. 

15. PCB-laden source material, often visible as fine, grey clays in this reach, is 
frequently observed within the root mass of toppled trees near the shoreline. 

If these types of materials are observed during shoreline clearing and/or stump 
removal activities, they should be removed and replaced with clean backfill so 
that they are not left behind as a long-term source of PCBs to the system. See 
image below from Appendix C of the Area 1 FS highlighting this concern. 
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Tree roots upturned. 

16.Text in the Water Treatment Plan (WTP) states that, "The on-site water treatment 
system will treat water to the requirements presented in the National Pollutant 
Discharge Elimination System (NPDES) and pending SRD — Attachment 1." 
Because Attachment 1 has not been included with the water treatment plan, the 
list of analytes required to be tested for NPDES permit compliance should be 
provided. In addition to PCBs, dioxins/furans should also be tested regardless of 
NPDES permit requirements as these are site constituents of concern. 

17.Text in the subject CQAQCP states that, "Materials may be reused elsewhere on 
the project with the concurrence of the Respondents' Representative and may 
require testing prior to relocation and reuse." EGLE was surprised to see this 
mentioned in one of the final RA documents since it has not been previously 
discussed by the work group or included as element of the RD/RA, which has 
been ongoing for a few years. EGLE would not support the reuse and relocation 
of any material from the SPA and all material within the SPA should be properly 
disposed of at an off-site landfill. See Specific Comment #10 on the subject 
CQAQCP for more information. 

18. Specifications for erosion control fabric are not included in the Restoration and 
Plantings Plan. The specifications should be for wildlife friendly products that will 
not pose an entrapment hazard for snakes or other small wildlife. This project is 
within the range of the Eastern Massassauga Rattlesnake, which is listed under 
the Endangered Species Act as threatened. Some information on wildlife safe 
materials and best practices is included below, and additional information and a 
list of products that meet these specifications can be found here: 
https://fwstiov/initiative/protecting-wildlife/make-chancie-wildlife-friendlv-erosion-
control-products 
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Wildlife safe materials are those that are 100 percent biodegradable, made from 
natural fibers, and use a loose weave (often called leno weave) that allow 
animals to wiggle free. 

To minimize wildlife entanglement and plastic debris pollution, choose temporary 
erosion and sediment control products that either do not contain netting, or that 
contain netting manufactured from 100 percent biodegradable non-plastic 
materials such as jute, sisal, or coir fiber. Degradable, photodegradable, 
UV-degradable, oxo-degradable, or oxo-biodegradable plastic netting (including 
polypropylene, nylon, polyethylene, and polyester) are not acceptable 
alternatives. All netting materials used should have a wildlife-safe, loose-weave 
design with movable, non-welded joints between the horizontal and vertical 
twines, allowing the twines to move independently and thus reducing the 
potential for wildlife entanglement. Erosion control blankets and mats should be 
staked down to the ground and secured with wooded stakes and have the edges 
buried. Netting that is elongated (rectangular), not square, reduce wildlife 
entanglements. Avoid the use of silt fences reinforced with metal mesh or plastic 
mesh. When no longer required, temporary erosion and sediment control 
products should be promptly removed, usually as soon as vegetation establishes 
in the soil. 

EGLE appreciates the opportunity to review and comment on the subject work plans for 
Area 1 and looks forward to working with all parties involved on this project. If you have 
any questions, please contact Mr. Daniel Peabody, Environmental Quality Analyst, 
Remediation and Redevelopment Division at 517-285-3924; PeabodyD@Michigan.gov; 
or EGLE, P.O, Box 30426, Lansing, Michigan 48909-7926. 

Sincerely, 

Daniel Peabody 
Environmental Quality Analyst 
Superfund Section 
Remediation and Redevelopment Division 

Attachments 
att/cc: Megen Miller, Michigan Department of Attorney General 

Dr. Keegan Roberts, CDM Smith 
Dr. Lisa Williams, U.S. Fish and Wildlife Service 
Matt Diana, Michigan Department of Natural Resources (MDNR) 
Mark Mills, MDNR 
Jay Wesley, MDNR 
Kyle Alexander, EGLE 
Derek Haroldson, EGLE 
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Allied Paper Inc/Portage Creek/Kalamazoo River Superfund Site 

Construction Quality Assurance/Quality Control Plan 

Remedial Reach 

Kalamazoo River Area 1 

SPECIFIC COMMENTS 
Commenting Organization: EGLE 
Section: 2.4 Page #: 2-2 Lines #: 
Specific Comment #1: Other documents reference general coordination with the Agencies during 
ongoing RA activities (i.e., during confirmation sampling; clearing of DMU's; etc.). There appears to 
be some general coordination and consultation missing in this Section that would generally be 
expected for an RA of this magnitude and more coordination and consultation than what is listed 
here was described in other RA documents. This list also does not clearly lay out the Agencies role 
during field oversight. Update this list to include coordination/consultation with the Agencies, 
consistent with previous Area 1 RA at CVSC and text in other RA WPs (i.e., FSP). 

Commenting Organization: EGLE 
Section: 3.2.2 Page #: 3-2 Lines #: 1 
Specific Comment #2: Provide additional clarification on how regular the construction progress 
meetings will be held (e.g., every other week, weekly, once a month etc.). Additionally, provide a 
discussion of when meetings will be specifically held for informing EPA and EGLE of progress. 

Commenting Organization: EGLE 
Section: 4.5 Page #: 4-2 Lines #: 9-10 
Specific Comment #3: Revise the text to specify the action levels for vibration monitoring and 
associated corrective actions. 

Commenting Organization: EGLE 
Section: 4.5 Page #: 4-3 Lines #:1-3 
Specific Comment #4: Revise this section to include a discussion of the approach that will be used 
to visually inspect for signs of deflection or deformation, the level of observed deflection or 
deformation that may require corrective actions, and potential corrective actions that may be 
required if substantial deformation and deflection of a sheet pile wall is observed. 

Commenting Organization: EGLE 
Section: 5.1 Page #: 5-1 Lines #:10-11 
Specific Comment #5: If the Contractor is unable to remove debris in areas where a residuals 
management cover is required, the debris must be cut at or slightly below the mudline before 
backfill placement. Revise the document accordingly. 

Commenting Organization: EGLE 
Section: 5.2 Page #: 5-1 to 5-2 Lines #: NA 
Specific Comment #6: This section must discuss procedures for identifying and surveying high 
subgrade areas that are to be considered from exclusion of the dredge area. Discuss development of 
maps, poling surveys, and/or other survey methods for identifying high subgrade extents and how 
those data will be provided to EPA for review and decision making. 

Commenting Organization: EGLE 
Section: 5.2 Page #: 5-2 Lines #: NA 
Specific Comment #7: As commented during the 95% and 100% design submittals, this section 
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SPECIFIC COMMENTS 
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Allied Paper Inc/Portage Creek/Kalamazoo River Superfund Site 

Construction Quality Assurance/Quality Control Plan 

Remedial Reach 

Kalamazoo River Area 1 

should indicate that the types of survey methods used for the pre-construction survey will be 
consistent with methods used for post-construction surveys. For example, a pre-construction 
multibeam survey should be compared to a post-construction multibeam survey. 

Commenting Organization: EGLE 
Section: 5.3 Page #: 5-3 Lines #: NA 
Specific Comment #8: Revise the text to include a stop-work requirement if turbidity limits cannot 
be achieved after all the corrective actions and BMPs discussed in this section are implemented. The 
construction activities should be temporarily ceased until additional corrective actions can be 
implemented to control turbidity. 

Commenting Organization: EGLE 
Section: 6.2 Page #: 6-2 
Specific Comment #9: Add specific tolerances for backfill placement. 

Commenting Organization: EGLE 
Section: 7.0 Page #: 7-1 Lines #:18-23 
Specific Comment #10: The text states that, "Materials may be reused elsewhere on the project with 
the concurrence of the Respondents' Representative and may require testing prior to relocation and 
reuse." First, reuse and relocation has not been previously discussed so EGLE was surprised to see 
this mentioned in one of the final RA documents. Next, the selected sediment remedy for the 
Remedial Reach ('hot spot' removal) does lend itself to reusing materials since the remedial action is 
focused in select locations that contain extremely high concentrations of PCBs. Finally, material 
would have had to been characterized in-situ for all hazardous substances at a scale the would allow 
an operator to separate "clean" from "dirty" material, and material that is desirable (e.g., sands and 
gravels) from material that is undesirable (i.e., paper waste and fine-grained silts and clays). Then, 
materials would have had to be segregated and resampled to confirm that they pass reuse criteria. It 
is simply too late in the process to propose reusing materials since the legwork necessary to support 
reuse was not completed by the Respondents. Also, waste materials cannot simply be "relocated" 
and EGLE is unsure what is meant by "relocation". Any mention of reuse and relocation should be 
removed from the document as this approach has not been discussed by the work group and had 
not been included as part of the RD/RA. 

Commenting Organization: EGLE 
Section: 9.2.3 Page #: Lines #: 
Specific Comment #11: The desire to delay reporting until all sediment 'hot spots' in the Remedial 
Reach, including KPT-19, have been addressed is not acceptable. EGLE agrees a final completion 
report will need to be submitted once the entire remedial action is complete; however, similar to 
reporting that was requested as part of the CVSC RA, there are key pieces of information that should 
be reported once the remedial action associated with the subject Work Plans is finished. A list of 
deliverables developed by EGLE and the US EPA for the CVSC RA and provided to the 
Respondents is included below. See Comment #1 in the cover letter for more information. 

Lines #: 
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SPECIFIC COMMENTS 
Commenting Organization: EGLE 
Section: Attachments Page #: i Lines #: 
Specific Comment #1: Reference to the additional plans such as the Operation Maintenance and 
Monitoring Plan, and the CQAQC Plan should be added on the table of contents and in attachments. 

Commenting Organization: EGLE 
Section: Attachment 2 Page #: Lines #: 
Specific Comment #2: Consider printing the schedule in Attachment 2 on 11x17 pages so that the 
entire schedule can be viewed across 1 or 2 pages. 

Commenting Organization: EGLE 
Section: Attachment 2 Page #: 2 of Attachment Lines #: 
Specific Comment #3: The schedule should also consider the time needed for EPA to review 
surveys and analytical data at each dredge area before backfill placement. Provide time on before 
lines: 65, 69, 75, 79, and 85 that will be sufficient for receipt of lab data and EPA review. 
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GENERAL COMMENTS 
Commenting Organization: EGLE 
General Comment #1: In addition to the periodic monitoring, revise the OM&M Plan to include 
monitoring after significant events such as large flood events (e.g., 50-year flood, 100-year flood). 

Commenting Organization: EGLE 
General Comment #2: The OM&M Plan discusses different types of fill materials (e.g., common fill 
and topsoil) presumably from different sources but does not mention any testing requirements for 
fill materials. Revise the plan to specify analytical testing requirements for any material to be placed 
on-site. 

SPECIFIC COMMENTS 
Commenting Organization: EGLE 
Section: 1.1 Page #: 1-1 Lines #:10-13 
Specific Comment #1: The text states that after one year, "OM&M activities that are not considered 
complete or necessary to verify that the applied remedy remains effective will be continued until 
such time that they are complete." Revise the text to clarify that determination of completeness will 
be made by the agencies. Similar text in Section 7 should also be revised to clarify that activities not 
considered complete by EPA will continue under the Area 1 Operations, Monitoring, and 
Maintenance Plan. 

Commenting Organization: EGLE 
Section: 3.2.2 Page #: 3-3 Lines #:110 
Specific Comment #2: Revise the text to specify that the bathymetric surveys will rely on the use of 
multibeam as much as possible, and the same survey techniques will be used for the periodic 
bathymetric surveys to allow for adequate comparison of different surveys events. 

Commenting Organization: EGLE 
Section: 4.1 Page #: 4-1 Lines #: 1-8 
Specific Comment #3: Based on the dredge decision tree, some DMUs are expected to have a 12-
inch backfill thickness and it is unreasonable to use an erosion threshold equivalent to the expected 
backfill thickness as underlying materials may be exposed by the time corrective actions are taken in 
such scenarios. First, bathymetric survey equipment and real-time kinematic (RTK) GPS controls 
provide accuracy on the order of a few inches, not a foot. Next, some DMUs are expected to only 
receive 12-inches of backfill and it is unreasonable to use an erosion threshold equivalent to the 
expected backfill thickness as underlying materials may be exposed by the time corrective actions 
are taken in such scenarios. Lastly, a one-year OMM period may not be sufficient to evaluate the 
success of the floodplain, riverbank, or sediment restoration and stability under a range of flow 
conditions. Particularly along riverbanks and in active floodplains, monitoring for a minimum of 
three years and preferably five should be done to determine if the intended species diversity, 
coverage by native vs invasive species, and shrub/tree survival have been achieved. 

In addition to the periodic monitoring, the OMMP must include monitoring after significant events 
such as large flood events (e.g., 10-year, 25-year, 50-year flood, 100-year flood). If significant erosion 

1 1

Allied Paper Inc./Portage Creek/Kalamazoo River Superfund Site 

Operation, Maintenance, and Monitoring Plan 

Remedial Reach 

Kalamazoo River Area 1 

GENERAL COMMENTS 
Commenting Organization: EGLE 
General Comment #1: In addition to the periodic monitoring, revise the OM&M Plan to include 
monitoring after significant events such as large flood events (e.g., 50-year flood, 100-year flood).

Commenting Organization: EGLE 
General Comment #2: The OM&M Plan discusses different types of fill materials (e.g., common fill 
and topsoil) presumably from different sources but does not mention any testing requirements for 
fill materials. Revise the plan to specify analytical testing requirements for any material to be placed 
on-site.

SPECIFIC COMMENTS 
Commenting Organization: EGLE 
Section: 1.1 Page #: 1-1 Lines #: 10-13 
Specific Comment #1: The text states that after one year, “OM&M activities that are not considered 
complete or necessary to verify that the applied remedy remains effective will be continued until 
such time that they are complete.” Revise the text to clarify that determination of completeness will 
be made by the agencies. Similar text in Section 7 should also be revised to clarify that activities not 
considered complete by EPA will continue under the Area 1 Operations, Monitoring, and 
Maintenance Plan.

Commenting Organization: EGLE 
Section: 3.2.2 Page #: 3-3 Lines #: 1-10 
Specific Comment #2: Revise the text to specify that the bathymetric surveys will rely on the use of 
multibeam as much as possible, and the same survey techniques will be used for the periodic 
bathymetric surveys to allow for adequate comparison of different surveys events.

Commenting Organization: EGLE 
Section: 4.1 Page #: 4-1 Lines #: 1-8 
Specific Comment #3: Based on the dredge decision tree, some DMUs are expected to have a 12-
inch backfill thickness and it is unreasonable to use an erosion threshold equivalent to the expected 
backfill thickness as underlying materials may be exposed by the time corrective actions are taken in 
such scenarios.  First, bathymetric survey equipment and real-time kinematic (RTK) GPS controls 
provide accuracy on the order of a few inches, not a foot. Next, some DMUs are expected to only 
receive 12-inches of backfill and it is unreasonable to use an erosion threshold equivalent to the 
expected backfill thickness as underlying materials may be exposed by the time corrective actions 
are taken in such scenarios. Lastly, a one-year OMM period may not be sufficient to evaluate the 
success of the floodplain, riverbank, or sediment restoration and stability under a range of flow 
conditions. Particularly along riverbanks and in active floodplains, monitoring for a minimum of 
three years and preferably five should be done to determine if the intended species diversity, 
coverage by native vs invasive species, and shrub/tree survival have been achieved.

In addition to the periodic monitoring, the OMMP must include monitoring after significant events 
such as large flood events (e.g., 10-year, 25-year, 50-year flood, 100-year flood). If significant erosion
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is found, backfill would be added until the eroded surface achieves the original restoration grade, 
armoring designed to withstand the flows that caused the erosion would be added, and monitoring 
would continue until that armor has shown it can withstand the flow condition that caused failure. 
For example, if a 10-year flow causes erosion, backfill would be added until the post construction 
grade is achieved, armor would be added to withstand a 10-year flow, and monitoring would be 
required until that armor is found to withstand a 10-year flow. Once any added armor shows it can 
withstand flows that previously caused erosion, monitoring would only be required following 
higher flows. If a 10-year flow causes erosion, armoring has been added and shown it can withstand 
a 10-year flow, then monitoring would only be required for flows greater than a 10-year return (i.e., 
15-, 25-, 50-, 75-, 100-year, etc.). 

EGLE proposes using a threshold in the range of three to four inches of decrease over a contiguous 
area as a trigger for evaluating erosion as this is within the range of accuracy of the survey-grade 
bathymetric equipment with an RTK GPS. Those threshold values also have a practical application 
since the armor stone that is proposed to be utilized in the stabilization backfill has a median particle 
diameter of four and a half to five and a half. inches, so a change greater than three to four inches 
would represent approximately one layer of armor stone. 

Commenting Organization: EGLE 
Section: 4.2 Page #: 4-1 Lines #:4-5 
Specific Comment #4: This section states that "Watering may also be necessary to establish vegetation." 
If watering may be required a plan indicating how GP will provide water to properly irrigate bank 
areas is required. 
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is found, backfill would be added until the eroded surface achieves the original restoration grade, 
armoring designed to withstand the flows that caused the erosion would be added, and monitoring 
would continue until that armor has shown it can withstand the flow condition that caused failure. 
For example, if a 10-year flow causes erosion, backfill would be added until the post construction 
grade is achieved, armor would be added to withstand a 10-year flow, and monitoring would be 
required until that armor is found to withstand a 10-year flow. Once any added armor shows it can 
withstand flows that previously caused erosion, monitoring would only be required following 
higher flows.  If a 10-year flow causes erosion, armoring has been added and shown it can withstand 
a 10-year flow, then monitoring would only be required for flows greater than a 10-year return (i.e., 
15-, 25-, 50-, 75-, 100-year, etc.). 

EGLE proposes using a threshold in the range of three to four inches of decrease over a contiguous 
area as a trigger for evaluating erosion as this is within the range of accuracy of the survey-grade 
bathymetric equipment with an RTK GPS. Those threshold values also have a practical application 
since the armor stone that is proposed to be utilized in the stabilization backfill has a median particle 
diameter of four and a half to five and a half. inches, so a change greater than three to four inches 
would represent approximately one layer of armor stone.

Commenting Organization: EGLE 
Section: 4.2 Page #: 4-1 Lines #: 4-5 
Specific Comment #4: This section states that “Watering may also be necessary to establish vegetation.” 
If watering may be required a plan indicating how GP will provide water to properly irrigate bank 
areas is required. 
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GENERAL COMMENTS 
Commenting Organization: EGLE 
General Comment #1: Text in the RAWP states that the Respondents are working to obtain access 
agreements but at this time not all access agreements have been secured. Please provide more details 
on what agreements have and have not been secured. 

SPECIFIC COMMENTS 
Commenting Organization: EGLE 
Section: Appendices Page #: iii Lines #: 
Specific Comment #1: The appendices for the subject RAWP identified in the Table Of Contents 
includes several work plans (7) that were developed and submitted to support the remedial action 
for the Area 1 Remedial Reach (Appendices A through G). However, substantially more work plans 
were developed and submitted to the Agencies for review (23). A few work plans were disapproved, 
while most were given conditional approval and required that the comments provided be 
addressed. Revised submittals have been provided but at this time the Agencies have not provided 
comments on those Revised documents. The US EPA Comment Letter for the Area 1 Remedial 
Action Work Plan - Remedial Reach (RAWP) provides conditional approval to proceed with the 
remedial action and requires the Respondents to incorporate comments that are provided on the 
subject RAWP. It is unclear to EGLE how the TOC for the RAWP was developed and why some 
work plans submitted as part of the ongoing RA were identified while others were not included in 
the TOC or elsewhere in the document. For consistency, clarity, and completeness, EGLE requests 
the following work plans be added to the Table Of Contents as standalone Appendices: 

• Construction Facilities Layout Plan 
• Temporary Construction Work Plan 
• Traffic Control Plan 
• Survey Work Plan 
• Dredge Work Plan 
• Backfill Work Plan 
• Dredge Material Management and Processing Plan 
• Resuspension Control Plan 
• Waste Materials Removal and Disposal Plan 
• Water Treatment Plan 
• Waterway Construction Plan 
• Restoration and Planting Plan 
• Decontamination Plan 
• Construction Work Plan 
• Construction Quality Assurance and Quality Control Plan 
• Operations, Maintenance, and Monitoring Plan 

Commenting Organization: EGLE 
Section: 4.3.1 Page #: 4-2 Lines #: 8-9 
Specific Comment #2: Specify the frequency of the word "regular" for site visits rather than 
qualitatively stating "regular site visits." 
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GENERAL COMMENTS 
Commenting Organization: EGLE          
General Comment #1: Text in the RAWP states that the Respondents are working to obtain access 
agreements but at this time not all access agreements have been secured. Please provide more details 
on what agreements have and have not been secured. 

SPECIFIC COMMENTS 
Commenting Organization: EGLE 
Section: Appendices Page #: iii Lines #: 
Specific Comment #1: The appendices for the subject RAWP identified in the Table Of Contents 
includes several work plans (7) that were developed and submitted to support the remedial action 
for the Area 1 Remedial Reach (Appendices A through G). However, substantially more work plans 
were developed and submitted to the Agencies for review (23). A few work plans were disapproved, 
while most were given conditional approval and required that the comments provided be 
addressed. Revised submittals have been provided but at this time the Agencies have not provided 
comments on those Revised documents. The US EPA Comment Letter for the Area 1 Remedial 
Action Work Plan – Remedial Reach (RAWP) provides conditional approval to proceed with the 
remedial action and requires the Respondents to incorporate comments that are provided on the 
subject RAWP. It is unclear to EGLE how the TOC for the RAWP was developed and why some 
work plans submitted as part of the ongoing RA were identified while others were not included in 
the TOC or elsewhere in the document. For consistency, clarity, and completeness, EGLE requests 
the following work plans be added to the Table Of Contents as standalone Appendices: 

• Construction Facilities Layout Plan 

• Temporary Construction Work Plan 

• Traffic Control Plan 

• Survey Work Plan 

• Dredge Work Plan 

• Backfill Work Plan 

• Dredge Material Management and Processing Plan 

• Resuspension Control Plan 

• Waste Materials Removal and Disposal Plan 

• Water Treatment Plan 

• Waterway Construction Plan 

• Restoration and Planting Plan 

• Decontamination Plan 

• Construction Work Plan 

• Construction Quality Assurance and Quality Control Plan 

• Operations, Maintenance, and Monitoring Plan

Commenting Organization: EGLE 
Section: 4.3.1 Page #: 4-2 Lines #: 8-9  
Specific Comment #2: Specify the frequency of the word “regular” for site visits rather than 
qualitatively stating “regular site visits.” 
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Commenting Organization: EGLE 
Section: 4.3.4 Page #: 4-3 Lines #: 11 
Specific Comment #3: Section 4.3.3 states that stockpiles will be covered to limit dust. Section 4.3.4 
states mitigation of odor may be remedied by covering stockpiles. This statement is contrary to 
Section 4.3.3 and provides ambiguity regarding when stockpiles will not be covered. State in this 
section that stockpiles will be covered when not actively in use. 

Commenting Organization: EGLE 
Section: 4.3.5 Page #: 4-3 Lines #: NA 
Specific Comment #4: Revise the text to include a stop work requirement if turbidity limits cannot 
be achieved after all the corrective actions and BMPs discussed in Section 4.3.5 and 4.3.6 are 
implemented. The construction activities should be temporarily ceased until additional corrective 
actions can be identified and implemented to control turbidity. 

Commenting Organization: EGLE 
Section: 4.5 Page #: 4-7 Lines #:18-20 
Specific Comment #5: Revise the text to state that RTK-GPS controls will be checked twice daily, 
before start and after completion of removal activities each day. If checking once a day, EGLE 
recommends checking before the start of removal activities so that the equipment can be 
recalibrated, if needed, before dredging. 

Commenting Organization: EGLE 
Section: 4.6 Page #: 4-7 Lines #: N/A 
Specific Comment #6: This section must reference the most up to date dredge management decision 
tree. A copy of the approved dredge management decision tree should be included in this 
document. 

Commenting Organization: EGLE 
Section: 4.8 Page #: 4-9 Lines #: N/A 
Specific Comment #7: As commented on the 100 percent design and the backfill work plan, EGLE is 
concerned that situations may arise during residual dredging phases that may mobilize 
contaminated sediment on to clean backfill if dredging is still occurring upstream of areas that are 
completed, and backfilling is planned as discussed in this section. EGLE understands that a situation 
like this is highly likely due to the limited confirmation sampling approach which only releases 
surficial intervals rather than fully characterizing cores for residual dredging. Revise this section 
when discussing backfill to state that "Backfill will be placed in each DMU once post-dredging 
verification is complete in all adjacent upstream DMUs." EGLE understands that different sections 
of the river will be dredged in year 1 and that S-IM1 does not need to wait until all upstream 
dredging is completed. However main river segments that are contiguous should be backfilled only 
after upstream DMUs have been confirmed similar to the phasing proposed at Verburg Park Pond. 
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Commenting Organization: EGLE 
Section: 4.3.4 Page #: 4-3 Lines #: 11 
Specific Comment #3: Section 4.3.3 states that stockpiles will be covered to limit dust. Section 4.3.4 
states mitigation of odor may be remedied by covering stockpiles. This statement is contrary to 
Section 4.3.3 and provides ambiguity regarding when stockpiles will not be covered. State in this 
section that stockpiles will be covered when not actively in use.

Commenting Organization: EGLE          
Section: 4.3.5 Page #: 4-3 Lines #: NA 
Specific Comment #4: Revise the text to include a stop work requirement if turbidity limits cannot 
be achieved after all the corrective actions and BMPs discussed in Section 4.3.5 and 4.3.6 are 
implemented. The construction activities should be temporarily ceased until additional corrective 
actions can be identified and implemented to control turbidity.

Commenting Organization: EGLE          
Section: 4.5 Page #: 4-7 Lines #: 18-20 
Specific Comment #5: Revise the text to state that RTK-GPS controls will be checked twice daily, 
before start and after completion of removal activities each day. If checking once a day, EGLE 
recommends checking before the start of removal activities so that the equipment can be 
recalibrated, if needed, before dredging.

Commenting Organization: EGLE 
Section: 4.6 Page #: 4-7 Lines #: N/A 
Specific Comment #6: This section must reference the most up to date dredge management decision 
tree. A copy of the approved dredge management decision tree should be included in this 
document.

Commenting Organization: EGLE 
Section: 4.8 Page #: 4-9 Lines #: N/A 
Specific Comment #7: As commented on the 100 percent design and the backfill work plan, EGLE is 
concerned that situations may arise during residual dredging phases that may mobilize 
contaminated sediment on to clean backfill if dredging is still occurring upstream of areas that are 
completed, and backfilling is planned as discussed in this section. EGLE understands that a situation 
like this is highly likely due to the limited confirmation sampling approach which only releases 
surficial intervals rather than fully characterizing cores for residual dredging. Revise this section 
when discussing backfill to state that “Backfill will be placed in each DMU once post-dredging 
verification is complete in all adjacent upstream DMUs.” EGLE understands that different sections 
of the river will be dredged in year 1 and that S-IM1 does not need to wait until all upstream 
dredging is completed. However main river segments that are contiguous should be backfilled only 
after upstream DMUs have been confirmed similar to the phasing proposed at Verburg Park Pond. 
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